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The 1952 investments for the EV Text:il ere organized according to branches
of the industry as follows (1n 1,000 Deutsche marka):
_,T Branch of Main Ia- Social
Industry Total stallations Culture Health Welfare Training
e Cotton spinning 6,4s2.5 235 633 70 515
Worsted spinning 2,111 195 240 32 148
East fibers 231 120 183.5 30 8k
;~ Weaving miils 1,218 1,012 1,049 90.5 278 B
Finishing 825 - 8.5 5 -
Kritted goods i,514.5 218 6 22.5 175
Clotuing (reedy-
to-wear) -- 50 -- 25 -
Teserves €28
18,425 13,000 1,830 2,210 275 1,200 1
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originally, 1,950,000 Deutsche merks were planned for cultural purposes -
apnd 2 million Deutsche marks for health. However, after consultation with the
State Planning Comaission, 126,000 Deutsche marks vere transferred from cul-
ture funds to health funds .

The Ministry of Light industry reduced the mounf; of investments for main
{netzllations from 15 nillion Deutsche marks to 13 million Deutsche marks st a
neeting on 23 October 1951. .

As egreed with the State Planoing Commission, the following additionsl re- - X
questes were submitred: : ) T et

1. .5.% millicn Deutsche marks for the Floeha project to increase the pér— o
lon yarn capaclty. : : ey

. 2. 21.3 milllon Deutsche merks for the erection of & three- and four-
cylinder spinuing i1l with 80,000 spindles for the Goerlitz Cotton-Spinning -
Mill; 9 milliou of this apmount To be spent in 1952. . : : S

Emphasis in the Investment Program

The following items ate the main points of emphaals in the investment
program: (1) expsnding the three- and four-cylinder spincing mill, (2) build-
ing up short-staple spinning, (3) building up finishing facilities for perlon
hose manufacture, and {4) expandirg the capacity of textile-finishing plants.

1. '™iree- and Four-Cylinder Spincing Mill

The three. and four -cyliander spinning mill is used at an everage of 90
percent of capacity. The discrepancy between the maximum possihie capacity and
the capacity actualiy reacued io primarily due to two reasons:

a. The maximum output of the plant is rated according to optimum con-
ditions, and therefore 18 very adversely 1afluenced by any large fluctustiocus.

v, Plasunts thet work oo @ three-shift basis cannot fully exploit each
shift. For instaence, the Mittweids Cotton Spiuning Mill, one of the largest
enterprises, operates ounly 66,000 of 1ts 112,000 spindles during the third
shift, because the lebor force {74 percent women), vhich comes from 118 air-
revent localities, canaoct all be brought Lo tiae plant fur the thiréd shift.

Develomment of capacity is to be as follows:

Capacity Production Utilization
4ons (tons) of Capacity (%)

1 Jaa 1351 56,840 51,230 90

Additional capacity iu
1951
1 Jan 1952

a. Through investments 3,9
v. Conversioun of spindies 900

1 Jan 1953 (estimated in

accardapce with pleuned
1952 Cevelopment )

ki STl 3 =
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To ipcrease the 1953 capacity of the Iuipzig Cotton-Spinuing Mill,
30,000 spindies muct be installed, at a cost of 4,625,000 Peutache marks, duor-
ing 1952. At present, 49,200 ring spindles aad 33,200 spindles for self-acting
mules are operating on 8 three-shift basie in the leipzig Plant, smounting to
s total capacity of 5, . h expansion, the capacity will de in-
creased by 2,800 tons. A further capscity increase of 520 tons will be achieved
by converting the available spindies for gelf-acting mules, 80 that by 1 Janu-
ary 1953 a capacity of 8,620 tous will be reached.

Chisy supplier of production installations is VVB Text ims { Federation of
People-Owned Euterprises for Textile Machinery}. Because it is shori of orders, .
3t will be able to deliver early in 1952, Therefore, capacity increases csn be e
counted on im 1352 es follows: second guarter -- £.000 spindles = 560 tons per :

; third quarter -- 8,000 spindles = 750 tons per . year; fourth quarter -=- 7.0
16,000 spindies = 1,490 tous per yesr. The production plen of the eunterprise i . '
yherefore is incressed from 1,800 tous in 1951 to 6,340 tons in 1952. L

- The uew equiment w21l be ipstalled in the rooms already evaileble. k
There is o sufficient iahor force available in Leipzig for three shifts. ;

The Burgstadi Fine-Spinning Mill, whieh is directly subordinate to the g
pintstry, wad to be provided with 5,000 spindles accordinmg to the 1952 plan. .0

This will not be achleved, since the funds needed cannot be provided ty the EV s
Textil ir-condivimming jmstallations will be puilt in three spimning rooms

in Plant No 2 of the Mittweida Cotton Spinning Mill at a cost of 120,000

Doutache marks, and at the Venusberg Fine-Spinning M1ll at a cost of 100,000

Deutsche marks. Both these plante are also directly under the ministry. The
cotton.spinning mills must dbe equipped with these installations to increase

production by smoother operation and to relieve the conditions arising from

working three shifis daily.

The plants of the VB BaumWollepinaercien (Cotton-Spinuing Mills) still
have regerves @'f‘ equirneny' since the various maching groups are not coordinated
according to capacity, ard the section of the plant with the smallest capaclty
therefore determines the totsl output. Therefore, 1t has been planned thst thesa
plante will be equipped iu guch a manner that the end stage can be fully ex-
ploited. Under these coundition?, the investment for 1952 hae been set at
1,398,000 Deutsche marks. With this edditionm, the VVB, working tbree shifts
daily, will have & capecity increase of 1,100 tons per yeer »f three- and four-
cylinder Ely_?] yara.

Tne major project of the VVB is the Adorf Cotton-Spinning Mill, where
spindles, rolls, two retarding flyers {Bochverzugaflyern), and an air-conditioning
gystem are to be installed at a coet of 298,000 Deutsche parks. This will lead

to a stable output, better use of materiel, improved guality, and & capaclty
1geve - = 20D tous per year on & three-ghift basle.

2. Woreted-Yarn Sploeing -- Short-Ctaple Spianing

The bottleneck in & worsted-ysrao spinning 2111 has alwsys bteen the
comting roqam (Kamra\m). As a result of the ghort-staple spinning procees in-
troduced in 1951, combing is no ionger necegsary.

Output in the combing room 18 considerably influenced by tne difference
in quality of the rav materials processed. Qutput during 1651 on & three-shift
vasis was 85 percent of the maximum possible cutput.
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Further development will be &s folliows _/_'ﬁo uuit iu&icat;egjz

Capecity (on the
basis of yarn)

Short-Staple Utilization
Combing Spiuning Plan of Capacity (%)

1 Jan 1951 25,900 g3
1951 capacity iacrezese 2,100
1 Jen 1952 , © 28,000

1952 capacity increase

1 Jan 1953 {estimsred
according to plm}ned .
1652 Qevelopment) 300 2,400 29,000 g5

With the short-staple process, which i3 used only for vayoun SL&plE,
iheye are several advantsges.  The wumber of steps in the process is eut from
1k te 5, the quality is imprcved, and mote of the raw material is utilized.
Therefore. the maiu emphasis in wersted-yarn spinning will be on short-staple
spinniug

The one-tcr installiaticn at the Themnitz Worsted-Yarn Spinning il
was put into operaticn duriug the fourth quarter 1951. The following projects
are planned for 1552

n Spinning M1ll Capacity (tone/yr) Deutsche Marks

200 232,200
Crimxitschau 600 351,000
Ronueburg €00 366,000
Liebschwitz k12,000

Total 2,100 1,361,000

There will be no increase ia yaru preoduction, diance the riugspluning
machines which will be used are already in operation. The new process ie im-
portant for lessening the burden on the coxzbiug roca.

A cost reduction, »stinsted at 2 1 million Deutsche marks if new pre-
proccssing machliaes are used, was achieved by rearvanging the main unit of the
three-card combing machines (B-F.rempelsaetze). Twenty-one three-card combing
machines are needed.

It wiil ne loumger te necessary to expand the combing room provided
the new equipment for ike ghort-staple process whichn is scheduled to arrive
during the fourth quarter /195177 comes up to expectetions. Therefore, theve
will be basic charges in the plan for expanding the leipzig Wool-Combing Plant.
The first step will be to wiuteriis combing room No b 4o its present stage of
ccustiruction, so that the s-azce fuade will be used primavily for the most im-

portant purpeses.
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Censtruction of sheds with sn arse of 5,000 square meters will be
gtopped because of the unexpected cut of 2 million Deutsche msrks. The con-
struction ig regsrded ags nuot absolutely necessary for production because of
gechnizal progress mwade. The six sheds cover tw#o fiftne of the arsa and for
the present will remain incasplete. Becpuse of the sudden withdvawing of
funde, the construction union will be forced to fipd other Jobs for more than
200 workers after 15 Rovember 595_1], +he dete when the work on the combing
room will be coapleted.

3. Perlon Processing

The Pollowing funds were set aside for perlon processing {in Deutsche

For enterprises under direct ccntrol of the ministry:

Esda , 277,000
FS0 115,000
' 392,000

For VVE Struempfe {Hose):

Coviths ' ‘ R 479,000 .
Dreitannen 304,000
Karma 95:000
Lichtenstein 82,000
Edela 62,000
1,022,000

Total 1,h1k,000

These funds ere nesded for processing perlon silk for hose in accord-
ance with the 1952 plan.

In 1952, total production at Schwarza will be 400 tons of perlon silk,
of which 24C touns are to be used for the production of 6 million pairs of per-
lon hose.

The Schwarza Plant deirivera 130-twist raw paterisl, which then must
e processed tO 1,000 twist. To increase the insufficient thread cspacity,
additionsl funds for Floeha ave particularly requested.

The Covitha Plant needs two Cotton mechines with 3 yearly capacity
of ----- Eis.j pairs, working on 8 three-shift vasis. The machine cost 197,000
vteutsche marks. The main part of this amount will be needed for the manufac-
cuore and ©inishing of the parioun hose, in particulsv for sewing end seacivg,
whaping and dyelog. To menufacture the planged 6 w4 lion pairs of gtockings,
fuer ahaping machines are needed, on which the stockings are plasticized, i.e.,
wade form-fast. These machines, operated on a three-shift basis, have & Bax-

soum capacity of 3.5 million pairs.
4. Finiehing

*n 1951, it is slready apparent thet because of increaced productiv-
ity, the capacities of fivnishing plauts, particularly of textile-printing
plants; sre inadequate. Terelore, the jnstallations must be expanded ae
follows:
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Textile-priotiog plante: emount -- 210,000 Deutsche marks; capacity
increase -~ 6 million squire meters. With this inerease, printed materisls
will be delivered acsording to schedule. The investweunt funds will be used
for installing new machines in the old buildiugs.

Bleaching works: amount -- 370,000 Deutsche marks; capacity in-
crenge -- 4.5 million aquare meters. This project will be undertaken in three
parts. The sbove funds repressnt the third pbase. In sddition to incressing
the capacity, there will e a great saving in transportation space. Until
pow, the rav materisl manufsctured in East Sachsen has had to be proceassed in
Wegt Bachaen.

Dysing and finishing works: smount -- 242,000 Deutsche marks; cspec-
ity incresse -~ 63 million square meters. With the expsusion of the dyeling
works the finishing of China silk will also be started. Before the war this
wag done in West fsrmany.

5. Weaving of Artificial 8ilk

. The production iustallations of the Goerlits Artificial-Silk Weaving
Mill are Lo be completed, s that this project, which has been taken over by
the Bechsen goverument, can be brought to an end.

The gecond major project is the Zittaw Mechanical Weaving Mili, for
which new 1ight and .power installations ere to be procured et a cost of 432,000
Deutsche marits. The present lighting system 1s so inadequate that the project
has the backing of local and social corganizations.
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